

Project Planning Phase

Project Planning (Product Backlog, Sprint Planning, Stories, Story points)

Date	27 june 2026
Team ID	
Project Name	Licensed Software Installation Request Management System
Maximum Marks	

Product Backlog, Sprint Schedule, and Estimation (4 Marks)

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority	Team Members
Sprint-1	User Access	USN-1	As an employee, I can log in to the ServiceNow portal to access software requests	2	High	Team
Sprint-1	Software Request	USN-2	As an employee, I can submit a licensed software request through the service catalog	3	High	Team
Sprint-1	Software Request	USN-3	As an employee, I can provide business justification for the software request	2	Medium	Team
Sprint-1	Tracking	USN-4	As an employee, I can track the status of my software request	2	High	Team
Sprint-2	Approval Workflow	USN-5	As a manager, I can approve or reject software requests	3	High	Team
Sprint-2	Approval Workflow	USN-6	As a manager, I can add comments during approval	1	Medium	Team

Sprint-2	Notifications	USN-7	As a user, I receive email notifications for request updates	2	Medium	Team
Sprint-3	License Management	USN-8	As IT support, I can verify license availability	3	High	Team
Sprint-3	Fulfillment	USN-9	As IT support, I can install approved software	3	High	Team
Sprint-4	Reporting	USN-10	As an admin, I can generate reports on software requests	2	Medium	Team

Project Tracker, Velocity & Burndown Chart:

print	Total Story Points	Duration	Sprint Start Date	Sprint End Date (Planned)	Story Points Completed	Sprint Release Date (Actual)
Sprint-1	20	6 Days	15 Feb 2025	20 Feb 2025	20	20 Feb 2025
Sprint-2	20	6 Days	22 Feb 2025	27 Feb 2025	18	27 Feb 2025
Sprint-3	20	6 Days	01 Mar 2025	06 Mar 2025	19	06 Mar 2025
Sprint-4	20	6 Days	08 Mar 2025	13 Mar 2025	20	13 Mar 2025